



Gunnedah Shire Council

Flood Restoration Road Maintenance Schedule

Forecast Period: 6 Weeks

Date Issued: 28 April 2023

| Crew 1 | | | |
|-------------------------|--|--------------------------|--------------|
| Primary Location (Road) | Damage to repair | Approx. days to complete | Approx. Date |
| Prairies Rd | Bus routes: Prairies Rd to Carsons Rd | 6 | 2/05/2023 |
| Carsons Rd | Bus route: Carsons Rd to Bulga Rd | 2 | 9/05/2023 |
| Bulga Rd | Bus route: Carsons Rd to Kelvin Rd | 4 | 11/05/2023 |
| Billinudgel Rd | Bus route: Grosser Rd to Kelvin Rd | 2 | 15/05/2023 |
| Grosser Rd | Billinudgel Rd to O'Brien Rd | 1 | 17/05/2023 |
| Obriens Rd | Bus route: Grosser Rd to Kelvin Rd | 1 | 18/05/2023 |
| Wandobah Rd Resheeting | Wandobah Road 4.8km | 12 | 22/05/2023 |
| Milroy Rd Resheeting | Milroy Rd 2.5km | 8 | 7/06/2023 |
| Basin Plain Rd | Oxley Hwy to Pine Cliff Rd | 5 | 20/06/2023 |
| Pine Cliff Rd | Basins Plain Rd to Wandobah Rd | 6 | 28/06/2023 |
| Finlay Rd | Black Stump Way to "Montana" | 2 | 10/07/2023 |
| Bando Rd | Black Stump Way to end of gravel | 4 | 13/07/2023 |
| Brennan Rd | Black Stump Way to gates | 1 | 20/07/2023 |
| Wyuna Rd | Black Stump Way to shire boundary | 2 | 25/07/2023 |
| Crew 2 | | | |
| Primary Location (Road) | Damage to repair | Approx. days to complete | Approx. Date |
| Pullaming Rd | End of seal to Breeza | 12 | 2/05/2023 |
| Francis Studdy Rd | Bus routes: Goolhi Rd to Glencoe Rd | 2.5 | 9/05/2023 |
| Glencoe Rd | Bus routes: Francis Studdy Rd to Grain Valley Rd | 8 | 11/05/2023 |
| Wightman Rd | Bus routes: Glencoe Rd to Quia Station Rd | 4 | 10/04/2023 |
| Quia Station Rd | Bus routes: Wightman Rd to end of seal | 3 | 23/05/2023 |
| Glencoe Rd Resheeting | Glencoe Rd | 5 | 30/05/2023 |
| Marys Mount Rd | Oxley Hwy to Barker Rd | 4 | 6/06/2023 |
| Collibee Ln | Marys Mount Rd to "Collibee" | 1 | 9/06/2023 |
| "Collygra" | Marys Mount Rd to Goolhi Rd | 3 | 12/06/2023 |
| Lucas Rd | Marys Mount Rd to the end of Lucas Rd | 1 | 16/06/2023 |
| Beeson Rd | Oxley Hwy to Milroy Rd | 6 | 19/06/2023 |
| Doubleday Rd | Oxley Hwy to the end of Doubleday Rd | 1 | 30/06/2023 |
| "Coocobonah" | Oxley Hwy to Goolhi Rd | 2 | 4/07/2023 |
| Goolhi Rd | End of sealed road to the shire boundary | 3 | 7/07/2023 |
| South Ghoolendaadi Rd | Goolhi Rd to the end of the road | 1 | 12/07/2023 |
| Bow Creek Rd | South Ghoolendaadi Rd | 1 | 14/07/2023 |
| Kerringle Rd | Goolhi Rd to Kerringle State Forest | 3 | 18/07/2023 |
| Melrose Rd | Kerringle Rd to Willala Rd | 7 | 24/07/2023 |
| Vercoe Rd | Melrose Rd to the grid | 1 | 3/08/2023 |
| The Green Ln | Willala Rd to Melrose Rd | 4 | 7/08/2023 |

Crew 3

| Primary Location (Road) | Damage to repair | Approx. days to complete | Approx. Date |
|--------------------------------|--|---------------------------------|---------------------|
| Finch St Resheeting | Finch St | 4 | 2/05/2023 |
| Furphy Rd Resheeting | Furphy Rd | 3 | 26/04/2023 |
| Long Point Rd | Bus route: Pullaming Rd to Normans Rd | 1 | 22/05/2023 |
| Normans Rd | Bus route: Long Point Rd to Denver Ln | 1 | 24/05/2023 |
| Denver Ln | Bus routes: Normans Rd to Clifton Rd | 3 | 25/05/2023 |
| Oakey Creek Rd | Bus routes: Clifton Rd to Pialloway Rd | 4 | 31/05/2023 |
| Swains Rd | Oxley Hwy to "Kyrema" | 2 | 7/06/2023 |
| Orange Grove Rd | End of seal to Keepit Dam | 15 | 12/06/2023 |
| Bulga Rd | Orange Grove Rd to Kelvin Rd | 8 | 3/07/2023 |
| Carson Rd | Bulga Rd to Prairies Rd | 2 | 13/07/2023 |
| Prairies Rd | Kelvin Rd to Keepit Dam | 8 | 17/07/2023 |
| Patterson Rd | Prairies Rd to Corrella Rd | 2 | 27/07/2023 |
| Corrella Rd | Patterson Rd to Shire boundary | 1 | 1/08/2023 |
| Barwicks Rd | Kelvin Rd to Patterson Rd | 4 | 2/08/2023 |
| Jeffries Rd | Kelvin Rd to gate | 2 | 9/08/2023 |

This program for the next 6 weeks is a guide only as Council assesses roads and prioritises the restoration of works. The timing of works is subject to emerging priorities and possible further rain events.