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Leslie Ln Moderate scouring 1 21/02/2023
Voca Rd Wash-outs 3 22/02/2023
Casey Rd Gravel loss 2 27/02/2023
Bartlett Rd Causeway wash-outs 0.5 1/03/2023
Ellicott Rd Moderate scouring 0.5 1/03/2023
Goran Lake Rd (Breeza 
side)

Moderate scouring 2 2/03/2023

The Dip Rd Wash-outs 3 7/03/2023
Rangari Rd Bus routes 14 13/03/2023
Prairies Rd Bus routes: Prairies Rd to Carson Rd 3 27/03/2023
Carson Rd Bus routes: Carson Rd to Bulga Rd 1.5 31/03/2023
Bulga Rd Bus routes: Carson Rd to Kelvin Rd 4 3/04/2023

Billinudgel Rd Bus routes: Kelvin Rd to Grosser Rd 1.5 10/04/2023

Grosser Rd Billinudgel Rd to O'Brien Rd 1 12/04/2023

O'Briens Rd Bus routes 1 13/04/2023
Basin Plains Rd Oxley Hwy to Pine Cliff Rd 6 17/04/2023
Pine Cliff Rd Basin Plain Rd to Wandobah Rd 6 26/04/2023
Finlay Rd Black Stump Way to "Montana" 2 5/05/2023
Bando Rd Black Stump Way to the end of gravel road 4 10/05/2023
Trinkey Forrest Rd Black Stump Way to Wandobah Rd 14 17/05/2023
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Pullaming Rd Causeway approaches & moderate scouring 3 22/02/2023
Masman Rd Causeway wash-outs & moderate scouring 1 27/02/2023
Curlewis Common Rd Causeway wash-outs & moderate scouring 2 28/02/2023
Long Mountain Rd Causeway wash-outs 1 1/03/2023

Battery Hill Rd Causeway wash-outs & moderate scouring 2 2/03/2023
Francis Studdy Rd Bus routes: Goolhi Rd to Glencoe Rd 2.5 7/03/2023
Glencoe Rd Bus routes: Francis Studdy Rd to Grain Valley Rd 8 13/03/2023
Wightman Rd Bus routes: Glencoe Rd to Quia Station Rd 4 27/03/2023
Quia Station Rd Bus routes: Wightman Rd to end of sealed road 3 3/04/2023
Mary's Mount Rd Oxley Hwy to Barker Rd 4 7/04/2023

Collibee Ln  Mary's Mount to Collibee Ln 1 12/04/2023
Collygra Rd Mary's Mount Rd to Goolhi Rd 3 14/04/2023

Lucas Rd  Mary's Mount Rd to the end of Lucas Rd 1 20/04/2023

Beeson Rd Oxley Hwy seal to Milroy Rd 6 24/04/2023
Doubleday Rd Oxley Hwy seal to the end of Doubleday Rd 1 3/05/2024
Coocooboonah Rd Oxley Hwy seal to Goolhi Rd 2 5/05/2023
Goolhi Rd  End of seal to boundary 3 11/05/2023

South Ghoolendaddi Rd Goolhi Rd to the end of the road (double gates) 6 17/05/2023

Bow Creek Rd South Ghoolendaddi Rd to the end of the road 1 25/05/2023

Primary Location 
(Road)

Damage to repair
Approx. days to 
complete road

Approx. Date

Long Point Rd Causeway wash-out and moderate scouring 3 21/02/2023
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Normans Rd Gravel loss, causeway wash-outs & moderate 
scouring

5 27/02/2023

Rowarth Rd Causeway wash-outs & moderate scouring 1 7/03/2023

Court Ln Moderate scouring & gravel loss 2 8/03/2023

Colley Rd Moderate scouring 1 10/03/2023
Pullaming Rd Bus routes: Masman Rd to Long Point Rd 12 13/03/2023
Long Point Rd Bus routes: Pullaming Rd to Normans Rd 1 27/03/2023
Normans Rd Bus routes: Long Point Rd to Denver Ln 1 28/03/2023
Denver Ln Bus routes: Normans Rd to Clifton Rd 3 29/03/2023
Oakey Creek Rd Bus routes: Clifton Rd to Piallaway Rd 4 4/04/2023

Swain Rd Oxley Hwy to "Kyrema" 2 11/04/2023

Orange Grove Rd End of seal to Keepit Dam Rd 15 17/04/2023
Bulga Rd Orange Grove Rd to Kelvin Rd 8 9/05/2023
Carson Rd Bulga Rd to Prairies Rd 1.5 22/05/2023
Prairies Rd Kelvin Rd to Keepit Dam Rd 8 25/05/2023

This program for the next 6 weeks is a guide only as Council assesses roads and prioritises the restoration of works. The timing of 
works is subject to emerging priorities and possible further rain events.


