



## Gunnedah Shire Council

### Unsealed Road Maintenance & Resheet Schedule

Forecast Period: 6 Weeks  
Last Updated 01st August 2025

Crew 1			
Primary Location (Road)	Damage to Repair	Approx. Start Date	Approx. Days to Complete
Longarm Road	Maintenance Grade	1/08/2025	5
Cull Road	Flood Restoration Works	11/08/2025	3
Werner Road	Flood Restoration Works	14/08/2025	2
The Dip Road	Flood Restoration Works	22/08/2025	6
Calala Road	Flood Restoration Works	29/08/2025	1
Crew 2			
Primary Location (Road)	Damage to Repair	Approx. Start Date	Approx. Days to Complete
Normans Road	Maintenance Grade	5/08/2025	14
Redbank Road	Flood Restoration Works	28/08/2025	2
Babbinboon Road	Maintenance Grade	2/09/2025	11
Norris Road	Maintenance Grade	17/08/2025	2
Crew 3			
Primary Location (Road)	Damage to Repair	Approx. Start Date	Approx. Days to Complete
Goran Lake Road	Flood Restoration Works	5/08/2025	5
Goolhi Road	Maintenance Grade	11/08/2025	7
Melrose Road	Maintenance Grade	20/08/2025	15
Willala Road	Maintenance Grade	11/09/2025	15
This program for the next 6 weeks is a guide only as Council assesses roads and prioritises the restoration of works. The timing of works is subject to emerging priorities and possible further rain events.			