



Gunnedah Shire Council

Unsealed Road Maintenance & Resheet Schedule

Forecast Period: 6 Weeks
Last Updated 6th November 2025

Crew 1			
Primary Location (Road)	Activity	Approx. Start Date	Approx. Days to Complete
Patterson Road	Maintenance Grade	11/11/2025	4
Corella Road	Maintenance Grade	14/11/2025	2
Barwicks Road	Causeway Rehabilitation	17/11/2025	7
Crew 2			
Primary Location (Road)	Activity	Approx. Start Date	Approx. Days to Complete
Curlewis Common Road	Flood Restoration Works	11/11/2025	2
Round Hill Road	Flood Restoration Works	13/11/2025	3
Perfremment Road	Flood Restoration Works	18/11/2025	1
Long Point Road	Maintenance Grade	20/11/2025	6
Crew 3			
Primary Location (Road)	Activity	Approx. Start Date	Approx. Days to Complete
Rossmar Park Road	Maintenance Grade	23/10/2025	14
Pine Cliff Road	Maintenance Grade	13/11/2025	12
Basin Plain Road	Maintenance Grade	1/12/2025	9
Voca Road	Maintenance Grade	11/12/2025	16
Crew 4			
Primary Location (Road)	Activity	Approx. Start Date	Approx. Days to Complete
Melrose Road	Maintenance Grade	11/11/2025	5
Willala Road	Maintenance Grade	17/11/2025	14
Glencoe Road	Maintenance Grade	5/12/2025	10
Shaws Road	Maintenance Grade	18/12/2025	1
Crew 5			
Primary Location (Road)	Activity	Approx. Start Date	Approx. Days to Complete
Hokey Pokey Road	Flood Restoration Works	5/11/2025	4
Bando Road	Flood Restoration Works	12/11/2025	4
Boooloola Road	Maintenance Grade	18/11/2025	5
This program for the next 6 weeks is a guide only as Council assesses roads and prioritises the restoration of works. The timing of works is subject to emerging priorities and possible further rain events.			