



Gunnedah Shire Council

Unsealed Road Maintenance & Resheet Schedule

Forecast Period: 6 Weeks
Last Updated 14th November 2025

Crew 1			
Primary Location (Road)	Activity	Approx. Start Date	Approx. Days to Complete
Barwicks Road	Causeway Rehabilitation	13/11/2025	7
Prairies Road	Causeway Rehabilitation	21/11/2025	7
Crew 2			
Primary Location (Road)	Activity	Approx. Start Date	Approx. Days to Complete
Round Hill Road	Flood Restoration Works	17/11/2025	3
Perfremment Road	Flood Restoration Works	19/11/2025	1
Swains Road	Maintenance Grade	21/11/2025	3
Crew 3			
Primary Location (Road)	Activity	Approx. Start Date	Approx. Days to Complete
Thompson Road	Flood Restoration Works	19/11/2025	2
Pine Cliff Road	Maintenance Grade	21/11/2025	12
Basin Plain Road	Maintenance Grade	10/12/2025	9
Voca Road	Maintenance Grade	23/12/2025	16
Crew 4			
Primary Location (Road)	Activity	Approx. Start Date	Approx. Days to Complete
Willala Road	Maintenance Grade	13/11/2025	14
Glencoe Road	Maintenance Grade	4/12/2025	10
Shaws Road	Maintenance Grade	18/12/2025	1
Francis Studdy Road	Maintenance Grade	7/01/2026	3
Crew 5			
Primary Location (Road)	Activity	Approx. Start Date	Approx. Days to Complete
Kamilaroi Road	Drainage Works	17/11/2025	4
Marys Mount Road	Maintenance Grade	21/11/2025	15
Beeson Road	Maintenance Grade	11/12/2025	11
This program for the next 6 weeks is a guide only as Council assesses roads and prioritises the restoration of works. The timing of works is subject to emerging priorities and possible further rain events.			