



Gunnedah Shire Council

Unsealed Road Maintenance Schedule

Forecast Period: 6 Weeks

Date Issued: 5 September, 2023

Crew 1			
Primary Location (Road)	Damage to repair	Approx. days to complete	Approx. Date
Long Mountain Rd	Maintenance grade	3	11/09/2023
Watermark Rd	Maintenance grade	5	15/09/2023
Curlewis Common Rd	Maintenance grade	5	25/09/2023
Breeza Station Rd	Maintenance grade	1	4/10/2023
Bulunbunan Rd	Maintenance grade	5	5/10/2023
Barnbrook Rd	Maintenance grade	2	11/10/2023
Cana Rd	Maintenance grade	3	17/10/2023
Rossmar Park Rd	Maintenance grade	6	20/10/2023
Crew 2			
Primary Location (Road)	Damage to repair	Approx. days to complete	Approx. Date
Willala Rd	Maintenance grade	7	11/09/2023
Crisp Rd	Maintenance grade	1	19/09/2023
Bandaarr Ln	Maintenance grade	1	21/09/2023
Panorama Rd	Maintenance grade	1	22/09/2023
Haires Ln	Maintenance grade	2	25/09/2023
Fairfield Rd	Maintenance grade	3	27/09/2023
Braymont Rd	Maintenance grade	3	5/10/2023
Johnstone Rd	Maintenance grade	1	11/10/2023
Mcalls Rd	Maintenance grade	1	12/10/2023
Bushed Ln	Maintenance grade	1	13/10/2023
Boolocooro Rd	Maintenance grade	1	17/10/2023
Black Jack Forest Rd	Maintenance grade	1	19/10/2023
King Jack Ln	Maintenance grade	1	20/10/2023
Crew 3			
Primary Location	Damage to repair	Approx. days	Approx. Date
Bridges Rd	Maintenance grade	1	11/09/2023
Wean Rd	Maintenance grade	3	12/09/2023
Jaeger Rd	Maintenance grade	1	19/09/2023
Surrey Ln	Maintenance grade	1	20/09/2023
Worboys Rd	Maintenance grade	4	21/09/2023
Tudgy Rd	Maintenance grade	2	27/09/2023
Shanley Ln	Maintenance grade	3	4/10/2023
Studdy Ln	Maintenance grade	1	9/10/2023
Old Wean Rd	Maintenance grade	1	10/10/2023
Ruingne Rd	Maintenance grade	1	11/10/2023
Wilkinson Rd	Maintenance grade	2	17/10/2023
Frogmore Ln	Maintenance grade	1	19/10/2023
Bennies Rd	Maintenance grade	1	20/10/2023

This program for the next 6 weeks is a guide only as Council assesses roads and prioritises the restoration of works. The timing of works is subject to emerging priorities and possible further rain events.