



## Gunnedah Shire Council

### Unsealed Road Maintenance Schedule

Forecast Period: 6 Weeks

Date Issued: 2 November, 2023

#### Crew 1

Primary Location (Road)	Damage to repair	Approx. days to complete	Approx. Date
Clift Rd	Maintenance grade	6	23/10/2023
Court Ln	Maintenance grade	7	31/10/2023
Colley Rd	Maintenance grade	3	9/11/2023
Rowarth Rd	Maintenance grade	1	16/11/2023
The Dip Road	Maintenance grade	1	17/11/2023
Duddy Rd	Maintenance grade	8	20/11/2023
Cull Rd	Maintenance grade	1	1/12/2023
Werner Rd	Maintenance grade	3	5/12/2023
Whitby Rd	Maintenance grade	1	12/12/2023
Springhurst Rd	Maintenance grade	1	13/12/2023
Boori Rd	Maintenance grade	1	14/12/2023
Gungan Rd	Maintenance grade	4	18/12/2023

#### Crew 2

Primary Location (Road)	Damage to repair	Approx. days to complete	Approx. Date
Bushs Ln	Maintenance grade	1	24/10/2023
Booloocooroo Rd	Maintenance grade	1	25/10/2023
Black Jack Forest Rd	Maintenance grade	1	26/10/2023
King Jack Ln	Maintenance grade	1	27/10/2023
Stevenson Rd	Maintenance grade	1	31/10/2023
Nowland Rd	Maintenance grade	1	1/11/2023
Barlow Rd	Maintenance grade	2	2/11/2023
Frend Rd	Maintenance grade	1	6/11/2023
Pownall Rd	Maintenance grade	2	7/11/2023
Goscomb Rd	Maintenance grade	3	14/11/2023
Milroy Rd	Maintenance grade	8	17/11/2023
Beeson Rd	Maintenance grade	2	27/11/2023
Leyburn Pl	Maintenance grade	1	29/11/2023
Marys Mount Rd	Maintenance grade	4	30/11/2023
Barker Rd	Maintenance grade	3	5/12/2023
Lucas Rd	Maintenance grade	1	8/12/2023
Collygra Rd	Maintenance grade	3	12/12/2023
Collibee Ln	Maintenance grade	1	18/12/2023

#### Crew 3

Primary Location (Road)	Damage to repair	Approx. days to complete	Approx. Date
Normans Rd	Maintenance grade	1	25/10/2023
Normans Rd	Resheeting	7	26/10/2023
Perfremment Rd	Resheeting	7	8/11/2023
Kilphysic Rd	Maintenance grade	8	20/11/2023
Ryan Rd	Maintenance grade	4	4/12/2023
Long Point Rd	Maintenance grade	1	12/12/2023
Denver Ln	Maintenance grade	3	13/12/2023
Oakey Creek Rd	Maintenance grade	6	18/12/2023

This program for the next 6 weeks is a guide only as Council assesses roads and prioritises the restoration of works. The timing of works is subject to emerging priorities and possible further rain events.