



## Gunnedah Shire Council

### Maintenance Schedule

Forecast Period: 6 Weeks

Date Issued: 23 November, 2023

Crew 1			
Primary Location (Road)	Damage to repair	Approx. days to complete	Approx. Date
Dip Rd	Maintenance grade	5	28/11/2023
Duddy Rd	Maintenance grade	1	5/12/2023
Cull Rd	Maintenance grade	2	6/12/2023
Werner Rd	Maintenance grade	1	8/12/2023
Whitby Rd	Maintenance grade	1	14/12/2023
Springhurst Rd	Maintenance grade	1	15/12/2023
Boori Rd	Maintenance grade	4	18/12/2023
Gungan Rd	Maintenance grade	1	9/01/2023
Gibbons Rd	Maintenance grade	1	10/01/2023
Thomson Rd	Maintenance grade	1	11/01/2023
Avondale Ln	Maintenance grade	1	12/01/2023
Bartlett Rd	Maintenance grade	1	16/01/2023
Fulwoods Rd	Maintenance grade	2	17/01/2024
Crew 2			
Primary Location (Road)	Damage to repair	Approx. days to complete	Approx. Date
Nowland Rd	Maintenance grade	1	28/11/2023
Barlow Rd	Maintenance grade	2	29/11/2023
Frend Rd	Maintenance grade	1	4/11/2023
Pownall Rd	Maintenance grade	2	5/11/2023
Goscomb Rd	Maintenance grade	3	7/11/2023
Milroy Rd	Maintenance grade	8	12/11/2023
Beeson Rd	Maintenance grade	2	15/01/2024
Leyburn Pl	Maintenance grade	1	17/01/2024
Marys Mount Rd	Maintenance grade	4	18/01/2024
Crew 3			
Primary Location (Road)	Damage to repair	Approx. days to complete	Approx. Date
Perfremment Rd	resheating	7	28/11/2023
Kylphysic Rd	Maintenance grade	4	7/12/2023
Ryan Rd	Maintenance grade	1	13/12/2023
Long Point Rd	Maintenance grade	3	14/12/2023
Denver Ln	Maintenance grade	6	18/12/2023
Oakey Creek Rd	Maintenance grade	6	9/01/2024
Piallaway Rd	Maintenance grade	2	18/01/2023
<p><b>This program for the next 6 weeks is a guide only as Council assesses roads and prioritises the restoration of works. The timing of works is subject to emerging priorities and possible further rain events.</b></p>			