



Gunnedah Shire Council

Unsealed Road Maintenance & Resheet Schedule

Forecast Period: 12 Weeks

Crew 1			
Primary Location (Road)	Damage to repair	Approx. days to complete	Approx. Date Completion
Francis Study Road	Maintenance grade	8	2/05/2024
Glencoe Road	Maintenance grade	20	24/05/2024
Melrose Road	Maintenance grade	20	26/06/2024
Crew 2			
Primary Location (Road)	Damage to repair	Approx. days to complete	Approx. Date Completion
Braymount Road	Maintenance grade	8	2/05/2024
Quia Station Road	Maintenance grade	15	22/05/2024
Goolhi Road	Maintenance grade	12	16/06/2024
Crew 3			
Primary Location (Road)	Damage to repair	Approx. days to complete	Approx. Date Completion
Prairies Road	Resheeting	6	22/04/2024
Bulga Road	Resheeting	12	14/05/2024
Orange Grove Road	Resheeting	12	31/05/2024
Tudgy Road	Resheeting	5	13/06/2024

This program for the next 12 weeks is a guide only as Council assesses roads and prioritises the restoration of works. The timing of works is subject to emerging priorities and possible further rain events.