



Gunnedah Shire Council

Unsealed Road Maintenance & Resheet Schedule

Forecast Period: 6 Weeks
Last Updated 13th March 2026

Crew 1			
Primary Location (Road)	Activity	Approx. Start Date	Approx. Days to Complete
Braymont Road	Maintenance Grade	23/03/2026	6
Johnstone Road	Maintenance Grade	31/03/2026	1
Longarm Road	Maintenance Grade	2/04/2026	8
Crew 2			
Primary Location (Road)	Activity	Approx. Start Date	Approx. Days to Complete
Cull Road	Maintenance Grade	18/03/2026	5
Bushs Lane	Maintenance Grade	26/03/2026	1
Cocooboonah Lane	Maintenance Grade	27/03/2026	5
Digby Lane	Maintenance Grade	10/04/2026	4
Crew 3			
Primary Location (Road)	Activity	Approx. Start Date	Approx. Days to Complete
Quia Station Road	Maintenance Grade	13/03/2026	10
Deitrich Road	Maintenance Grade	2/04/2026	3
Wightman Road	Maintenance Grade	9/04/2026	10
Tunningley Lane	Maintenance Grade	28/04/2026	4
<p>This program for the next 6 weeks is a guide only as Council assesses roads and prioritises the restoration of works. The timing of works is subject to emerging priorities and possible further rain events.</p>			